
DATE: APRIL 5, 1991
FRCM: PETER GURIA, OSC-EERB, RSI I , CHICAGO, IL .......... (EPA9538)

TO: S.LUrnG-ATIN: T.JOHNSON, U.S.EPA,WASH D.C ......... (EPA5511)
R.BOWDEN, U.S. EPA, CHIEF-EERB, CHICAGO, IL ........ (EPA9538)
J.BARNETTE, EERB-RSII , CHICAGO, IL ................ (EPA9538)
R. POWERS, U.S. EPA, EERB-RSI , GROSSE ILE, ME ....... (EPA9577)
M.McOJE-ATIN:D.O'RIORDAN, OPA, CHICAGO, IL ........ (EPA9513)
L.PETERSCN-ATTN:A.LIEBLING,ORC, CHICAGO, IL ....... (EPA9525)
D.ALBERG,IEFA,2200 CHURCHILL, SPRINGFIELD, IL 62706. (US MAIL)
J.FERG,CITY OF CHICAGO ,DEPT OF CONSUMER SERVICES. . (US MAIL)

SUBJECT: AMERICAN POUCH, REMOVAL ACTION, CHICAGO, IL
POLREP: FOUR AND FINAL SITE ID: LJ D.0.#: 7460-05-164
RESPONSE AUTHORITY: CERCLA
START DATE: NOVEMBER 19, 1990

1. SITUATION: 272634

A. ERCS SUBCONTRACTOR OH MATERIALS DEMOBILIZED 11-29-90.
B. ALL LAB PACK CHEMICALS WERE PACKED AND SHIPPED TO CHEM

MlUill
WASTE MANAGEMENT'S CHICAGO INCINERATOR FOR DISPOSAL ON
12-11-90. ONE 20 CU YD ROLLOFF BOX CONTAINING NON-HAZARDOUS
DEBRIS WAS SHIPPED TO CID FOR DISPOSAL ON 12-18-90.

C. 20 DRUMS REMAINED SECURED IN AN INTERIOR ROOM IN BLDG.
D. ANALYTICAL RESULTS FOR DISPOSAL PARAMETERS AND

DRUM COMPATIBILITY GROUPS WERE FINALLY RECEIVED 2-15-91.
% PEE BEGAN FILLING OUT WASTE PROFILE SHEETS BUT WERE NOT
"""' SENT TO THE OSC UNTIL MARCH 28, 1991, FOR SIGNATURE.

E. ON 2-13, THE OSC AND TAT RESAMPLED EIGHT DRUMS TO PROVIDE
SAMPLES OF EACH COMPOSITE GROUP WITH THE APPROPRIATE
PROFILE. A TOTAL OF NINE COMPOSITE SAMPLES WERE
COLLECTED. THE SAMPLES WERE PACKAGED IN COOLERS, CHAIN
OF CUSTODY ATTACHED, AND SECURED IN THE ROOM
CaSTIAINING THE DRUMS. THE SAMPLES WERE TO BE SHIPPED
WHEN THE PROFILES WERE COMPLETED AND RECEIVED BY THE OSC.

F. ON APRIL 2, THE OSC WAS NOTIFIED BY THE CHICAGO POLICE
DEPARTMENT THAT VANDALS HAD ENTERED THE ROOM (XNIATNTNG
THE REMAINING WASTE STREAMS AND REMOVED THE SAMPLES FROM
THE COOLERS. THE OSC AND TAT RESPONDED TO THE SITE AND MET
WITH THE CPD. NO RELEASE OF MATERIAL HAD OCCURRED, BUT
THREE COOLERS, EACH CXWCAINING THREE SAMPLES HAD BEEN
STOLEN. ONE SAMPLE WAS PRESENT AND STTLL INTACT.

2. ACTIONS TAKEN:

A. RESAMPLING OF EIGHT DRUMS BY TAT AND OSC ON 2-13-91.
B. OSC AND TAT MET WITH THE CHICAGO POLICE DEPARTMENT ON 4-2

TO RETRIEVE SAMPLE AND RESECURE ROOM COSTEAINING DRUMS. A
WALKING INSPECnON OF THE FIRST FLOOR AND AREA SURROUNDING
BUILDING DID NOT TURN UP ANY OF THE MISSING EIGHT SAMPLES
OR COOLERS. THE OSC FILED A POLICE REPORT AND PLACED THE
LOZAL PRECINCTS ON NOTICE REGARDING ANY REPORTS OF THE
SA1VPLES BEING FOUND.



C. OSF 4-3, REPRESENTATIVES FROM THE LENDE SPECIALTY GASES
EMERGENCY ACTION! TEAM TRANSPORTED ONE EMPTY CYLINDER OF

Sit*. ACErYLENE TO THEIR FACILITY IN EAST CHICAGO, INDIANA
FOR DISPOSAL.

D. FIN\L DISPOSAL OF ALL REMAINING DRUMS TOOK PLACE ON 4-4.
TEN COMPOSITE GROUPS, A TOTAL OF 20 DRUMS, WERE TRANSPORTED
BY THE INDIANA ENVIRONMENTAL TRANSPORT COMPANY TO U.S.
POLLUTION CONTROL INDUSTRIES OF INDIANA (US PCII) FOR FUELS
BLENDING:

COMPOSITE GROUP NO. OF DRUMS

BASE/NEUTRAL SOLIDS 3
AQUEOUS LIQUID 1
ACID LIQUID 1
CL ACID SOLID 2
FLAM AQUEOUS LIQUID 1
FLAM ORGANIC LIQUID 8
CL ORGANIC LIQUID 1
CAUSTIC LIQUID 2

iftWP NON HAZARDOUS/NON REGULATED 1
3. PLANS:

A. PEI TO FINALIZE REMAINING AWAIT BILL CHARGES AND ANY
ADDITIONAL COSTS INCURRED.

B. TAT TO PREPARE OSC REPORT OUTLINE.
C. SITE CLEANUP IS COMPLETE.

*W
4. KEY ISSUES:

A. STOLEN SAMPLES COULD POSE A PROBLEM TO INDIVIDUALS WHO MAY
FIND THE QUART SIZE CONTAINERS AND OPEN THEM. CPD HAS BEEN
GIVEN ALL APPROPRIATE TELEPHONE NUMBERS AND PROCEDURES TO
CONTACT THE OSC IF ANY ARE FOUND.

5. STATUS:

^ A. CASE CLOSED
B. COSTS AS OF 4-5-91

PROJECT CEILING 4-4-91 * TO DATE

ERCS $ 98,000.00 $11,405.32 $92,086.58
TAT 6,750.00 600.00 2,802.08
EPA DIR 4,950.00 240.00 5,130.00
EPA INDIR 7,950.00 424.00 9.063.00

TOTALS $117,650.00 $12,669.32 $109,081.66

* ESTIMATION OF ERCS AND TAT CHARGES FOR THIS DAY.

END


